
Initial Auth

Constr

% Compl

QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Finance and Administration Cabinet

10/19/2012

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2012-4(October)

Commerce Cabinet/Fish & Wildlife Resources

Bullock Pen Lake Dam/Spillway Upgrade Grant Design/Phase A2006-2008
Comments: Environmental, cultural surveys, topographic map, water resources assessment are all complete.  Alternatives analysis is underway and 
a report on alternatives is scheduled for October.

Commerce Cabinet/KY Horse Park

Construct New Indoor Arena Fayette Complete/Not Closed Out2004-2006 100 08/01/09 07/23/09*
Includes Horse Park Indoor Arena - Design (2004-06 authorization).  The Indoor Equestrian Event Arena is a world-class 206,100 sq. ft., climate 
controlled facility designed primarily for the use of equestrian events. The facility can accommodate other events such as concerts. The 
building is a two-story facility complete with a mezzanine utilized for nine private suites. The Arena has 5,600 permanent seats with a 
possible 8,860 seats for concert venues. The main entrance to the facility is located on the west side of the building at the concourse level 
near the paved parking area. The facility includes an 8,000 sq. ft. exhibit area with outdoor plaza on the event level and a 20,000 sq. ft. 
multi-use, exhibit/meeting/convention hall on the concourse level. A warming kitchen with ancillary spaces is located on the event level. All 
levels in the building are served by two elevators. The event floor is 150 feet x 300 feet with an attached warm-up barn and staging areas. The 
building includes a loading/unloading dock on the east side complete with TV broadcast service area.

Horse Park Indoor Arena - Design Fayette Complete/Not Closed Out2004-2006 100 08/01/09 07/23/09*
See Construct New Indoor Arena - 2006-2008.  The Indoor Equestrian Event Arena is a world-class 206,100 sq. ft., climate controlled facility 
designed primarily for the use of equestrian events. The facility can accommodate other events such as concerts. The building is a two-story 
facility complete with a mezzanine utilized for nine private suites. The Arena has 5,600 permanent seats with a possible 8,860 seats for 
concert venues. The main entrance to the facility is located on the west side of the building at the concourse level near the paved parking 
area. The facility includes an 8,000 sq. ft. exhibit area with outdoor plaza on the event level and a 20,000 sq. ft. multi-use, 
exhibit/meeting/convention hall on the concourse level. A warming kitchen with ancillary spaces is located on the event level. All levels in 
the building are served by two elevators. The event floor is 150 feet x 300 feet with an attached warm-up barn and staging areas. The building 
includes a loading/unloading dock on the east side complete with TV broadcast service area.

Outdoor Equine Event Stadium Fayette Complete/Not Closed Out2006-2008 100 04/10/09 04/14/09*
This project included the construction of a 6,000 plus seat stadium complete with concession stands, restrooms and all necessary support 
facilities. A hospitality building on the east end of the stadium includes space for meetings, announcers and judges. The event floor or field 
is composed of a mixture of natural and synthetic materials with an irrigation and underdrain system. The facility is equipped with a 
state-of-the-art electronic (LED) scoreboard, sound system and exterior lighting for night events.

Commerce Cabinet/Parks

Big Bone Lick - Park Improvements Boone Complete/In Warranty2006-2008 95 02/01/12 02/01/12*
$2.5 million appropriation in 2006-08 Parks Development Pool

Construct Convention Center E. P. "Tom" Sawyer Jefferson Complete/Not Closed Out2006-2008 100 05/01/09 05/01/09*
Project consists of a free standing Conference Center with a large meeting room that can be divided into two rooms, an executive board room, 
lobby space with fireplace, two outdoor patios, a catering kitchen and various support facilities.  The project was funded using 50% state 
Funds and 50% donated funds.

Department of Parks--Cabin Creek Covered Bridge--Repair 
of Damage

Lewis Awarding ContractCPBOC-1/01/12

Pennyrile Golf Course Renovation Christian In Construction1998-2000 99 09/26/13*
Comments: Contractor selected for stream mitigation portion of project.

Page 1 of 15



Initial Auth

Constr

% Compl

QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Finance and Administration Cabinet

10/19/2012

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2012-4(October)

Pine Mountain Develop Lake Area/Golf Course Bell Complete/Not Closed Out1998-2000 100 11/01/01 09/01/04

Commerce Cabinet/State Fair Board

East Wing/Hall Renovation Project Jefferson Complete/Not Closed Out2004-2006 100 10/01/07 10/15/07*
The new East Wing at the Kentucky Exposition Center in Louisville, Kentucky(now renamed as the North Wing) has a total of 332,307 square feet. 
Of this total square footage, 216,000 sq. ft. is the new Exhibit Hall, 35,000 sq. ft. is the new Grand Lobby, 11,235 sq. ft. is the future VIP 
Area, 13,785 sq. ft. is the new Overhead Connector and North Lobby (which connects the north and east parking lot areas with the new Grand 
Lobby), and the remaining 56,287 sq. ft. is devoted to restrooms, mechanical spaces, loading dock, etc.

The new Exhibit Hall has 8 interior columns which replaced the original 96 columns and has a ceiling height of approximately 50 feet. The east 
end of the new North Wing Exhibit Hall connects to and opens up to the exhibit hall of South Wing A, which opens up to the exhibit hall of 
South Wing B, which opens up to the exhibit hall of South Wing C. Hence, all four exhibit hall spaces can interconnect and be used as one very 
large exhibit hall.  

The new Grand Lobby has a ceiling height of approximately 50 feet with a sloping glass ceiling entrance canopy, serpentine sloping main roof, 
glass entrance walls and glass clearstory windows. This lobby space was designed so it can be used for exhibit space or as a registration area, 
as well as, a pre-function reception and circulation space. This new lobby directly connects to the exterior west parking lot and courtyard in 
the front of Freedom Hall and connects to the exterior east parking lot, courtyard and horse barn area on the other side. The Grand Lobby also 
directly connects to Freedom Hall and South Wing A from the interior. 

Originally, it was planned to pave a new parking area on the east side of this facility. Financial constraints prevented us from being able to 
do this additional parking lot work.

South Wing Expansion Construction Jefferson Complete/Not Closed Out2002-2004 100 10/01/05 10/05/05

Education & Workforce Development Cabinet/Education Dept

FFA Leadership Training Center Renovation Breckinridge Complete/Not Closed Out2008-2010 100 06/01/11 06/01/11*

Renovation of Kerr Hall Boyle Complete/Not Closed OutCPBOC-3/01/07 100 01/31/08 01/31/08*
Allocation from the 2004-06 Dept of Education, Various Major Maintenance-KSD pool.

Project was the complete renovation of the existing Kerr Hall into classrooms and administration areas for both middle school and high school. 
New classrooms include state-of-the-art computer training and lecture methods. Building is approximately 30,000 sq.ft.

Education & Workforce Development Cabinet/KY Educational Television

Transmission Lines Upgrade/Antennas Complete/In WarrantyCPBOC-1/01/11 100 08/01/12 08/01/12
Comments: All work has been completed and billed.

Energy & Environment Cabinet/Environmental Protection

Maxey Flats Cap A/E Selection2012-2014*

Finance and Administration Cabinet/Facilities & Support Services
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Barrett Avenue Building Renovation Franklin Complete/Not Closed OutPOOL-4/01/11 100 07/15/11 06/16/11

Capital Plaza Complex - Renovation and Design Franklin Design/Phase B2006-2008*
Comments: Project design on hold until funding is available.

Capital Plaza Tower Cooling Tower Franklin In ConstructionPOOL-4/01/11 99 01/15/13
Comments: Project will be completed with the installation of the screens when the ambient outdoor temperature remains constantly below 40 
degrees F for a minimum of 2 consecutive days.  The revised completion date for CO#4 was based on the projected weather forcast.

Chiller Replacement - Transportation Central Utility 
Plant

Franklin In ConstructionCPBOC-6/01/12 85 08/31/12

Comments: Chiller startup scheduled for week of October 1, 2012.

Comprehensive Energy Management and Control System Franklin Complete/In WarrantyCPBOC-7/01/10 98 03/01/12 06/29/12

Council of State Governments Building Complex Fayette Awaiting Initiation by Agency2012-2014*

Kentucky State Capitol Dome Renovation Restoration Franklin Complete/Not Closed Out1998-2000 100 11/08/99 11/12/99*

KY State Capitol - Hist Restoration (Design) - EOB & 
Infrastructure

Franklin Design/Phase C2000-2002*

$4.0 million in funding was transferred in November 2003 to the State Office Building Project.
Comments: Project is on hold.

L & N Boiler Relocations Franklin In ConstructionPOOL-6/01/12 80 09/15/12
Comments: Project is 80% complete and on schedule for boilers to be operating for cooler weather.

Refurbish Escalators - CHR Building Franklin Design/Phase CCPBOC-3/01/07*
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
Comments: Project is on Hold.

Renovate State Office Building, Phase II Franklin Complete/Not Closed Out2004-2006 100 02/29/08 02/26/08*
This project consisted of the complete exterior and interior renovation of the landmark art-deco design Kentucky State Office Building located 
in downtown Frankfort. This building formerly housed the Transportation Cabinet and now is occupied primarily by the Personnel Cabinet and 
Department of Revenue. The interior renovation included completely new infrastructure from walls and ceilings to plumbing, HVAC, electrical and 
IT systems. Exterior renovation included new window systems, new roofing, total masonry tuckpointing and extensive ADA upgrades to make all 
entrances accessible. The existing parking lots were renovated with new interior landscaping islands, sidewalks and lighting. The building 
encompasses 383,629 square feet of total floor area over 12 stories with mechanical penthouses on floors 13 and 14 and houses 1,155 occupants.

Spindletop Renovation for Advanced Battery Research Fayette Complete/In Warranty2010-2012 100 02/03/12 02/03/12*

Finance and Administration Cabinet/General Administration

Lexington Downtown Redevelopment Project Planning and 
Design

Fayette Awaiting Initiation by Agency2012-2014

General Government Cabinet/KY River Authority

Lock and Dam 3 and Lock 4 Renovation (locks 3 and 4 
renovation)

Franklin In Construction2006-2008 50 11/02/12
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Comments: Upper gates at Lock 3 have been removed,repaired and reinstalled. Lower gates at lock 3 have been pulled and repairs are underway.  
Lower gates at 4 are repaired and ready for installation.  Work at Lock 1 also underway

General Government Cabinet/Military Affairs

Bluegrass Station Domestic Water Line Replacement Fayette Complete/Not Closed OutCPBOC-11/01/09 100 05/16/11 03/30/11

Construct 25 Meter Rifle Range - Wendell H. Ford 
Regional Training Center

Muhlenberg Complete/Not Closed OutCPBOC-4/01/10 100 07/31/12 11/16/11

Construct Administration Building - Disney Training 
Center

Knox Awaiting Initiation by Agency2010-2012

Construct Armed Forces Ready Center - Somerset Pulaski Awaiting Initiation by Agency2012-2014

Construct Armory Readiness Center - Burlington Boone In Construction2010-2012 60 03/01/13

Construct Armory Readiness Center - Owensboro Daviess Complete/Not Closed Out2010-2012 99 09/30/11 09/29/11

Construct Armory Readiness Center - Pikeville Awaiting Initiation by Agency2012-2014

Construct Army Aviation Support Facility Design/Phase C2012-2014

Construct Asphalt Team Facility, WHFRTC Muhlenberg In ConstructionCPBOC-7/01/11 100 04/24/12
Comments: Completion pending processing final change order

Construct CERF-P Facility Franklin In ConstructionCPBOC-8/01/11 5 04/15/13

Construct CERF-P Facility Franklin In ConstructionCPBOC-9/01/12 5 04/15/13

Construct Field Maintenance Shop - Northern Kentucky Multi Awaiting Initiation by Agency2010-2012

Construct Field Maintenance Shop 1 Conversion Boyd Awaiting Initiation by Agency2008-2010

Construct Field Maintenance Shop 2 - London Laurel Awaiting Initiation by Agency2010-2012

Construct Field Maintenance Shop 6 - Jackson Breathitt Awaiting Initiation by Agency2010-2012

Construct Fire Rescue Training Center - WHFRTC Muhlenberg In Construction2010-2012 95 12/12/12
Comments: Contractor completing punchlist items.

Construct General Warehouse Building - Bluegrass Station Fayette Awaiting Initiation by Agency2010-2012

Construct Joint Forces Readiness Center Phase I - 
Frankfort

Franklin Awaiting Initiation by Agency2010-2012

Construct Joint Operations Center Counter Drug Program 
Building

Laurel Complete/Not Closed OutCPBOC-6/01/07 100 08/20/08 07/20/08

Construct Joint Support Operations Center Phase IV Laurel In Construction2010-2012 99 11/25/11
Comments: Building is almost done , epoxy failure is issue.

Construct MEDCOM Building In Construction2012-2014 15 02/15/13

Construct Multi-Purpose Building - Bluegrass Station Fayette Awaiting Initiation by Agency2010-2012
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Construct Multi-Purpose Machine Gun Range Wendell H. 
Ford Regional Training Center

Muhlenberg Awaiting Initiation by Agency2008-2010

Construct New Medical Command Building Franklin In Construction 15 02/15/13

Construct Phase VII WHFRTC Awaiting Initiation by Agency2012-2014

Construct Pole Barns at Bluegrass Station Fayette Awaiting Initiation by Agency2008-2010
Comments: no change in status

Construct Replacement Human Resources Office Building Franklin Revising/Rebidding2012-2014

Construct Roadway and Sewage Plant - Bluegrass Station Fayette Awaiting Initiation by Agency2010-2012

Construct Unheated Training and Equipment Site - WHFRTC Muhlenberg Awaiting Initiation by Agency2010-2012

Construct Vault - Bluegrass Station Fayette Complete/Not Closed Out2010-2012 100 02/25/12 02/25/12

Construct Water Line Extension -Boone National Guard 
Center

Franklin In Construction2012-2014 2 09/11/13

Expand Joint Support Counter Drug Operations Center - 
Phase III

Laurel In ConstructionCPBOC-2/01/09 99 11/25/11

Comments: Biobasin in process of completion

Expand State Emergency Operations Center - Frankfort Franklin In Construction2010-2012 20 06/27/13

Extend Utility Lines - Bluegrass Station Fayette Awarding Contract2010-2012
Comments: There will be two contracts:  Overhead electric lines being awarded to Hendrix Electric.
The underground water, sewer, and communications lines contract has not been bid yet.

Helipad and Taxiway Expansion - BG Station Fayette Complete/Not Closed OutCPBOC-11/01/07 100 08/10/07 08/10/08

Install Additional Solar Array WHFRTC Muhlenberg Complete/Not Closed OutCPBOC-7/01/11 90 04/24/12 08/29/12
Comments: Final Payment is in process.

The Solare Power System is operational.

Install Power Generators Muhlenberg In Construction2010-2012 95 11/01/12

Install Solar Array at Harold L. Disney Training Site Knox Complete/Not Closed OutCPBOC-7/01/11 100 04/24/12 08/20/12

Joint Support Counter Drug Operations Center, Ph II Laurel Complete/Not Closed OutCPBOC-3/01/08 100 08/09/09 11/19/10

Modular Expansion at the Lexington National Guard Armory Fayette Complete/In WarrantyCPBOC-8/01/11 100 06/16/12 06/16/12
Comments: processing final payment to G.C.

Parking Improvements - Bluegrass  Station Fayette Awaiting Initiation by Agency2010-2012

Renovate Bluegrass Station Infrastructure Fayette Complete/Not Closed Out2008-2010 03/20/11 03/30/11
Comments: Work is complete on the water mains and new electric substation except for two pressure reducing valves which are being installed 
under a small contract to protect weaker older piping

Renovate Butler Reserve Center Awaiting Initiation by Agency2012-2014
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Renovate Latrines and Cold Storage Building to FMS5 
Building

Franklin Complete/In WarrantyCPBOC-9/01/11 100 07/31/12 08/31/12

Roof Replacement and Repair - Bluegrass Station Fayette Awaiting Initiation by Agency2010-2012

Weapons of Mass Destruction Building Parking Area 
Expansion

Jefferson Awaiting Initiation by AgencyCPBOC-8/01/11

General Government Cabinet/Secretary of State

Business One-Stop Portal - Phase I Reauthorization and 
Reallocation ($5,000,000 Bond Funds)

Multi Awaiting Initiation by Agency2012-2014*

General Government Cabinet/Veteran's Affairs

Construct Fourth State Veterans' Nursing Home Hardin Design/Phase B2012-2014*

Construct State Veterans Cemetery - Southeast Kentucky 
(Leslie County)

Leslie Design/Phase A2006-2008*

Comments: Design Underway

Western Kentucky Veterans' Center - Alzheimer's/General 
Care Unit

Hopkins Complete/In Warranty2006-2008 99 03/23/12 07/15/12*

Comments: minor change order items being completed

Health and Family Services Cabinet/Behavioral Health

Electrical System Upgrade at Western State Hospital - 
Design

A/E Selection2012-2014*

Comments: Consultant will be selected via RFP process during third quarter 2012.

Health and Family Services Cabinet/Mental Health & Mental Retardation Services

Construct Hazelwood Intermediate Care Facility for the 
Mentally Retarded/Developmentally Disabled

Jefferson Complete/Not Closed Out2008-2010 09/01/11 08/16/11*

Construct Replacement of Eastern State Hospital Fayette In Construction2008-2010 85 02/13/13
Comments: Main Hospital finishing out drywall, electrical and receiving some painting/flooring finishes.  PCHs have one home nearly complete 
and the other three in various states of completion down to starting drywall finishes.  Site work has parking lots paved with base course and 
only entry drive remaining to pave 1st course.  Plantings going in starting with small trees. Bioretention basins have plantings installed.

Oakwood - Replace Chillers, Heating & Cooling Lines Pulaski Complete/Not Closed Out2006-2008 100 06/30/11 06/30/11*
Project is on hold per agency request pending the results of the Cabinet's efforts to acquire Medicaid recertification due to issues about 
future operation of the facility and legal actions against the cabinet.  Design fees have been spent but no construction expenditures.  (per 
FAC, 8/2008)

Renovate Oakwood Specialty Clinic Pulaski Design/Phase A2010-2012*

Replacement of Glasgow State Nursing Facility Barren In Construction2010-2012 80 09/05/12*
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Comments: Time extensions due to weather and change orders have delayed the completion to the end of September.  Delays beyond the contractor's 
control will result in further delays.  Project is currently expected to be complete around the first of January.

Justice and Public Safety Cabinet/Corrections

Eastern Kentucky Correctional Complex – Security Control 
System for Dorms Project

In ConstructionCPBOC-7/01/12 0 12/06/12

Comments: Base Bid with 3 Alternates awarded.

Kentucky State Reformatory Renovate, Upgrade, Replace Oldham In Construction2010-2012 60 11/28/12*

New 1790-Bed Medium Security Facility for Men Elliott Complete/Not Closed Out1998-2000 100 04/04/04 08/06/05*

Northpoint Training Center - Rebuild from Fire Boyle Complete/In Warranty2010-2012 80 05/22/12 05/22/12*

Northpoint Training Center Debris Removal Garrard Complete/Not Closed OutCPBOC-11/01/09 100 10/31/09 10/09/09*

Renovate Lonnie Watson Building - KCIW Shelby Complete/Not Closed Out2006-2008 100 09/21/08 09/21/08*

W. Kentucky Correctional Complex Renovate Two Minimum 
Security Dorms

In Construction2010-2012 87 01/13/12*

Comments: agency forces completing interior walls and finishes

Justice and Public Safety Cabinet/Juvenile Justice

Secure Juvenile Detention Facility #1 - Laurel Co Laurel Complete/Not Closed Out1998-2000 100 01/06/02 01/06/02*

Upgrade Fire Safety/Repair Morehead YDC Rowan Complete/Not Closed Out2006-2008 100 02/14/11 02/09/11*
Project authorization expired at 6-30-08.

Upgrade Safety and Repair Exterior NKYDC Kenton Complete/Not Closed Out2006-2008 100 02/03/09 03/16/09*

Justice and Public Safety Cabinet/State Police

Demolition and Construction of Training Academy Building Franklin A/E Selection2012-2014*
Comments: AE Selection to be completed end of September.

Replace Records & Secure Evidence Fac (Information 
Services Bldg)

Franklin Complete/Not Closed Out2004-2006 100 08/14/10 08/05/10*

Postsecondary Education Cabinet/Eastern Kentucky University

Alumni Coliseum Addition/Field House Shell Madison Awaiting Initiation by Agency2012-2014

Arlington Renovation and Addition Madison Complete/Not Closed Out2006-2008 07/25/09 06/30/09
See two subprojects:  Arlington Renovation and Addition (subproject:  Pool Renovation) and Arlington Renovation and Addition (subproject:  
Renovation and Addition).

Arlington Renovation and Addition (subproject:  Pool 
Renovation)

Madison Complete/Not Closed Out2006-2008 100 05/15/08 07/01/08
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Installation of new Pool apron surface, new lighting, new filtration system, relining of pool sidewalls and bottom, creation of new viewing 
areas.

Arlington Renovation and Addition (subproject:  
Renovation and Addition)

Madison Complete/Not Closed Out2006-2008 100 06/15/09 04/15/09

Construct New Clubhouse Facility for the Arlington Country Club.

Construct Addition to Ashland Building Madison Awaiting Initiation by Agency2012-2014

Construct Aviation Instruction Facility Madison Awaiting Initiation by Agency2012-2014

Construct Bio-Fuels Research Facility Madison Awaiting Initiation by Agency2012-2014

Construct Business Technology Center - Phase II Madison Complete/In Warranty2004-2006 100 01/30/12 01/30/12*

Construct Eastern Kentucky University Hotel/Learning 
Center

Madison Planning2010-2012

Construct EKU Early Childhood Center Madison Awaiting Initiation by Agency2012-2014

Construct Manchester Postsecondary Educ Center Madison Complete/Not Closed Out2006-2008 100 05/30/09 05/30/09*
See Manchester Postsecondary Education Center (combined auth)- 2004-2006.

Construct New Student Housing Madison In Construction2008-2010 5 07/05/13

Construct New Student Housing - Garden Apartments Madison Awaiting Initiation by Agency2012-2014

Construct Regional Health Facility Madison Awaiting Initiation by Agency2012-2014

Construct Science Building (combined auth) Madison In Construction2006-2008 98 05/25/12*
Authorizations for the following two projects were combined:  Science Complex (2004-2006) and Construct Science Building (2006-2008).
Comments: Landscaping and Directional signage are awaiting completion.

Construct Stratton Building Addition Madison Complete/In Warranty2008-2010 95 10/15/12 11/01/12

Construct Student Athlete Support Facility Madison Awaiting Initiation by Agency2012-2014

EKU - Install Lights for Baseball, Softball, and Soccer Madison Awaiting Initiation by Agency2012-2014

EKU-UK Dairy Research Project (Meadowbrook Farm) Madison Awaiting Initiation by Agency2012-2014

Expand Indoor Tennis Facility Madison Awaiting Initiation by Agency2012-2014

Manchester Postsec Educ Center (combined auth) Clay Complete/Not Closed Out2004-2006 100 04/24/09 05/30/09*
Authorizations for the following two projects were combined:  Manchester Postsecondary Education Center (2004-2006) and Construct Manchester 
Postsecondary Education Center (2006-2008).

Refinance Guaranteed Energy Savings Performance 
Contracts

Madison Awaiting Initiation by Agency2012-2014

Renovate Ambulance Building Madison Awaiting Initiation by Agency2012-2014

Renovate Baseball Complex Madison Awaiting Initiation by Agency2012-2014

Renovate Blanton House Madison Awaiting Initiation by Agency2012-2014

Renovate HVAC Systems Madison In Construction2010-2012 80 10/01/12
Comments: Work is proceeding well.
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Renovate HVAC Systems Madison Awaiting Initiation by Agency2012-2014

Renovate Lancaster Center Building Madison Awaiting Initiation by Agency2012-2014

Renovate Property Madison Awaiting Initiation by Agency2012-2014

Renovate Student Health Center Madison Awaiting Initiation by Agency2012-2014

Renovate Weaver Building Madison Awaiting Initiation by Agency2012-2014

Renovate Women's Softball Complex Madison Awaiting Initiation by Agency2012-2014

Science Complex (Design) Madison In Construction2004-2006 99 04/30/12*
See Construct Science Building (combined auth) - 2006-2008
Comments: Contractor completing Landscaping and interior signage

Postsecondary Education Cabinet/Kentucky State University

Acquire Land/Campus Master Plan- 2012-2014 Franklin Awaiting Initiation by Agency2012-2014

Atwood Research Building Renovation project Franklin PlanningCPBOC-3/01/12

Center for Families and Children Franklin Complete/In WarrantyCPBOC-12/01/08 100 12/02/11 12/29/11
Comments: Still in warranty

Construct  Aquaculture Academic Research Facility Franklin Awaiting Initiation by Agency2008-2010
Comments: no change

Construct Aquaculture Production Tech Lab Franklin Complete/In Warranty2006-2008 100 12/29/11 12/29/12
Comments: no change

Construct New Residence Hall Phase III Franklin Awaiting Initiation by Agency2010-2012

Construct Pedestrian Bridge Across US 60 Franklin Awaiting Initiation by Agency2012-2014

Create Pedestrian Mall Hathaway Hall/Hume Hall Franklin Awaiting Initiation by Agency2012-2014

Develop Bicycle/Pedestrian Trail Franklin Awaiting Initiation by Agency2012-2014

Expand Emergency Notification System Franklin Awaiting Initiation by Agency2012-2014

Improve Campus Landscape and Signage Franklin Awaiting Initiation by Agency2012-2014

Kentucky State University Old Federal Building 
Renovation, Phase I

Franklin Complete/In WarrantyCPBOC-12/01/09 100 07/20/12 07/20/12

Land Grant Farm Facility Franklin Complete/Not Closed OutCPBOC-12/01/05 100 04/25/10 04/25/10

Office for Center for Sustainability of Farms and Family Franklin Awaiting Initiation by Agency2012-2014

Renovate Atwood Agricultural Research Building Franklin Awaiting Initiation by Agency2012-2014

Renovate Central Computing Facility, Carroll ASB Franklin Awaiting Initiation by Agency2012-2014

Renovate Jackson Hall Franklin Complete/Not Closed Out2006-2008 100 06/13/09 03/09/09
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Renovate Jackson Hall Phase II Franklin Awaiting Initiation by Agency2012-2014

Renovate Open Computer Lab in Hill Student Center Franklin Awaiting Initiation by Agency2012-2014

Postsecondary Education Cabinet/KY Community and Technical College System

Acquisition of System Office Building Woodford Awaiting Initiation by Agency2012-2014

ADA Upgrades J. Phil Smith Building - Hazard CTC Perry Awaiting Initiation by Agency2012-2014

Advanced Manufacturing Technology Center - Gateway Boone Complete/Not Closed Out2006-2008 100 06/01/10 06/01/10*

Ashland Technology Center (combined auth) Boyd Complete/Not Closed Out2004-2006 100 11/15/09 06/12/10*
Authorizations for the following two projects were combined:  Ashland Technology Center (2004-2006) and Construct Tech Drive Campus, Ph 
III-Ashland CTC (2006-2008)

Bluegrass CTC - Winchester Facility Clark Complete/Not Closed Out2004-2006 100 05/01/08 03/01/08*
The LCC - Winchester Facility (combined auth) - 2004-2006 has been moved to the inactive-other status.  All information has been combined into 
this Project Status.

This building is a 2 story 32,000 sq. ft. classroom building for the Winchester Campus of Bluegrass Community and Technical College. The 
facility includes administrative offices, multi-functional classrooms, nurses program classroom, chemistry and physics lab-classroom, daycare 
center, student lounge/study room and computer classroom. All classrooms incorporate the necessary infrastructure for information technology as 
related to teaching and computer use. The building is sited on property located in the Winchester industrial park on Rolling Hills Lane near 
the I-64 interchange. The site can accommodate 2 more buildings as needed for future enrollment growth.

Construct Administration Building, Phase I - Maysville 
CC

Mason Complete/Not Closed Out2006-2008 99 01/05/10 01/05/10*

Construct Allied Health/Technical Education Building - 
Laurel Campus

Laurel Complete/Not Closed Out2006-2008 100 04/13/10 04/10/10*

Construct Area 9 Training Building State Fire and Rescue Awaiting Initiation by Agency2012-2014

Construct Arts School, Phase I - WKCTC McCracken In Construction2012-2014 20 01/05/13
Comments: demolition complete, interior electrical roughins,plumbing roughins in progress. New interior walls roughed in.

Construct Bowling Green Fire Training Center Warren Complete/Not Closed Out2008-2010 100 03/28/11 05/16/11

Construct Community Intergenerational Center - Hazard CC Perry Design/Phase C2008-2010
Comments: no changes and still waiting for further funding

Construct Cosmetology Building - Ashland CTC Boyd Complete/In Warranty2010-2012 100 01/20/12 01/20/12

Construct Emerging Technology Center - West KY CTC McCracken Complete/Not Closed Out2006-2008 100 08/28/09 01/05/10*

Construct Parking Lots and Drives - Henderson CC Henderson Complete/Not Closed Out2010-2012 100 09/30/10 12/01/10

Construct School of Craft, Phase II - Hazard CTC Perry Awaiting Initiation by Agency2012-2014

Construct Tech Dr Campus, Phase III-Ashland CTC Boyd Complete/Not Closed Out2006-2008 100 11/15/09 06/12/10*
See Ashland Technology Center (combined auth) - 2004-2006

Construct Transportation Tech Bldg. Boone Campus-Gateway 
CTC

Boone Awaiting Initiation by Agency2010-2012
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2012-4(October)

Construct Urban Campus, Phase I - Gateway CTC Kenton Awaiting Initiation by Agency2012-2014

Design and Construct Carrollton Campus, Phase I - 
Jefferson CTC

Jefferson Awaiting Initiation by Agency2012-2014

Design and Construct Newtown Campus, Phase I - Bluegrass 
CTC

Fayette Awaiting Initiation by Agency2012-2014

Franklin Technology Center Simpson Complete/Not Closed Out2004-2006 100 08/10/07 03/07/08*

Franklin Technology Center - Expansion Simpson Complete/Not Closed Out2006-2008 100 10/30/07 12/06/07*

Henderson CC Technology Center Henderson Complete/Not Closed Out2004-2006 99 04/28/08 04/28/08*
3 story steel framed masonry exterior building housing technical education classrooms, one stop center, 2 tiered lecture classrooms, computer 
classrooms, incubator space and general classroom spaces.
Comments: electrical infastructre additional work in progress

Hindman Branch of Hazard CC Knott Complete/Not Closed Out1998-2000 100 09/08/03 02/08/04*

LCC Classroom/Lab Building Fayette In Construction2004-2006 45 01/15/13*

Madisonville Postsecondary Education Center - Design Hopkins Design/Phase B2006-2008*
Comments: no change. project is not funded beyond phase B

McCreary Center - Somerset CC - Expansion Pulaski Complete/Not Closed Out2006-2008 100 11/20/10 11/20/10*

Modular Classroom - Bowling Green TC Warren Design/Phase C2012-2014
Comments: Project over budget as a modular building.  Design under way as a conventional slab on grade building.

Parking Structure-KY Tech College of Arts & Crafts Fayette Complete/Not Closed Out2000-2002 100 08/13/09 10/04/05

Purchase Land Adjacent to Technology Drive - Ashland Boyd Awaiting Initiation by Agency2012-2014

Renovate Academic/LRC Building - Ashland CTC Boyd Awaiting Initiation by Agency2010-2012

Renovate Administration Building - Elizabethtown CTC Hardin Awaiting Initiation by Agency2012-2014

Renovate Building for Skilled Crafts Training Center - 
WKCTC

McCracken Complete/Not Closed Out2010-2012 100 08/18/11 08/15/11

Renovate Building for Skilled Crafts Training Center, 
Phase III - WKCTC

McCracken In Construction2012-2014 20 12/05/12

Comments: Contractor mobilizing, shop drawings, order materials.

Renovate Building, New Parking and Loop Road - BGTC Fayette Awaiting Initiation by Agency2012-2014

Renovate Classroom Facility Phase I Urban Campus - 
Gateway

Boone Awaiting Initiation by Agency2010-2012

Renovate Downtown Campus - Owensboro CTC Daviess A/E Selection2012-2014

Renovate Downtown Campus Phase II - JCTC - Additional Jefferson Awaiting Initiation by Agency2010-2012

Renovate HVAC System - Meece Building - Somerset CC Pulaski Awaiting Initiation by Agency2012-2014
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2012-4(October)

Reroof and Enclose Concourses Gray Building - 
Madisonville

Hopkins In Construction2010-2012 15 03/26/13

Comments: north end addition under roof, structural steel for south end 85% complete.

Space Modifications - Systems Office Woodford Awaiting Initiation by Agency2012-2014

Springfield Community and Technical College Washington Complete/Not Closed Out2006-2008 100 08/30/09 10/22/09*

Postsecondary Education Cabinet/Morehead State University

Acquire Land related to Master Plan Rowan Awaiting Initiation by Agency2012-2014

Button Auditorium Renovation Rowan Complete/Not Closed Out2002-2004 100 01/14/06 12/14/05

Construct Campus Recreation Center Rowan Complete/Not Closed Out2008-2010 100 04/19/11 06/01/11

Construct Center for Health, Education, and Research 
(combined auth)

Rowan Complete/Not Closed Out2006-2008 100 04/20/10 04/28/10*

Authorizations for the following two projects were combined:  Health Science Classroom Building-Design (2004-2006) and Construct Center for 
Health, Education and Research (2006-2008).

Construct Classroom to the Community Facility Rowan Complete/In Warranty2010-2012 100 07/21/12 07/26/12

Construct Classroom/Lab building - Browning Orchard Rowan Awaiting Initiation by Agency2012-2014

Construct Food Service/Retail and Parking Structure Rowan Awaiting Initiation by Agency2012-2014

Construct Honors College Facility Rowan Awaiting Initiation by Agency2012-2014

Construct Morehead/Rowan County Public Safety Complex Rowan Awaiting Initiation by Agency2012-2014

Construct Residential Apartment Complex Rowan Awaiting Initiation by Agency2012-2014

Construct Space Science Center Clean Room Rowan Awaiting Initiation by Agency2012-2014

Design Residence Hall Renovation/Improvement (Nunn Hall 
Renovation)

Rowan Complete/Not Closed Out2004-2006 100 02/12/09 03/19/09

(LRC Staff Note:  Per GOPM, $5 million authorization far exceeds the design cost for a dormitory building at Morehead State. University staff 
indicate $5 million represents their budgeting estimate for renovating one dormitory.  As such, the intent to renovate NUNN HALL with these 
funds is viewed by GOPM as more a correction than a change in the project authorization.)  

This project consisted of an interior renovation of the 9 story, 100 unit residence hall and replacement of the heating and cooling system 
within the building. Work included new electrical systems, plumbing systems and bathroom renovation, new paint and floor covering in each unit.

NASA Space Science Center (combined auth) Rowan Complete/Not Closed Out2004-2006 100 02/27/09 03/09/09*
Authorizations for the following two projects were combined:  NASA Space Science Center (2004-2006) and Space Science Center Completion 
(2006-2008).  

Project is a 48,000 square foot two story facility with classrooms, state of the art NASA type control room, electronics laboratory, an 
anechoic testing chamber, multi-media auditorium including planetarium with star projectors and audio-video system. The building also includes 
computing labs, distance learning lab, satellite telecommunications lab and houses space for future clean rooms.

Plan and Design Library Facility Rowan Awaiting Initiation by Agency2012-2014
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2012-4(October)

Plan and Design Music Academic and Performance Arts 
Building

Rowan Awaiting Initiation by Agency2012-2014

Reconstruct Central Campus Rowan Awaiting Initiation by Agency2012-2014

Renovate Academic Center and Tennis Team Facilities Rowan Awaiting Initiation by Agency2012-2014

Renovate Alumni Tower Residence Hall Rowan Complete/Not Closed Out2008-2010 100 08/06/10 08/06/10

Renovate Button Auditorium Rowan Awaiting Initiation by Agency2012-2014

Renovate East Mignon Residence Hall Rowan In Construction2010-2012 95 10/21/12

Renovate McClure Pool Rowan Awaiting Initiation by Agency2012-2014
Comments: no change

Renovate Mignon Tower Residence Hall Rowan Complete/Not Closed Out2008-2010 100 06/18/11 08/05/11

Renovate West Mignon Residence Hall Rowan In Construction2010-2012 8 04/21/13

Renovate West Mignon Residence Hall Rowan In ConstructionCPBOC-7/01/12 8 04/21/13*

Replace Power Plant Pollution Control System and Boiler 
Tube

Rowan Complete/Not Closed Out2008-2010 100 12/01/08 12/01/08*

Retube Coal-Fired Boilers Rowan Awaiting Initiation by Agency2012-2014

Space Science Center-Completion Rowan Complete/Not Closed Out2006-2008 100 02/27/09 03/09/09*
See NASA Space Science Center (combined auth) - 2004-2006.

Project is a 48,000 square foot two story facility with classrooms, state of the art NASA type control room, electronics laboratory, an 
anechoic testing chamber, multi-media auditorium including planetarium with star projectors and audio-video system. The building also includes 
computing labs, distance learning lab, satellite telecommunications lab and houses space for future clean rooms.

Tourism, Arts & Heritage Cabinet/Fish & Wildlife Resources

Elisha Creek FILO project Leslie In ConstructionPOOL-2/01/11 75 08/10/12
Comments: Project runing behind due to bad weather

Minor Clark Hatchery Renovation Awaiting Initiation by Agency2010-2012
Comments: There is no change in the status of this project.

Pfeiffer Hatchery Renovation In Construction2010-2012 41 05/11/13
Comments: Most of the drain system is been installed. in the  ISO Building foundations are complete, undergorund plumbing and electrical 
conduits are being roughed in.

Schultz Creek FILO project Greenup Design/Phase CPOOL-2/01/11
Comments: Project on hold because of Real Property issues

Tourism, Arts & Heritage Cabinet/KY Horse Park

Big Barn Restoration Fayette Complete/Not Closed OutCPBOC-3/01/09 100 04/15/11 04/22/11

Construct Equine Barns and Covered Walkway Fayette Complete/Not Closed OutCPBOC-4/01/09 100 05/10/10 09/10/10
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2012-4(October)

Construct the American Morgan Horse Pavilion Fayette In ConstructionCPBOC-8/01/09 90 12/31/12

Tourism, Arts & Heritage Cabinet/Parks

Upgrade Wastewater System - Fort Boonesborough Awaiting Initiation by Agency2012-2014*
Comments: Agency is negotiating with two neighboring sewer districts to accept and treat waste in lieu of upgrading the sewer plant at the 
facility.

Wastewater Treatment Plant Replacement - Pennyrile Hopkins Complete/Not Closed OutOther 100 12/26/10 06/20/11

Tourism, Arts & Heritage Cabinet/State Fair Board

Upgrade HVAC Systems Jefferson Complete/Not Closed Out2008-2010 100 02/17/11 02/15/12*

Transportation Cabinet/Facilities & Support Services

Privately Constructed Hangar at the Capital City Airport Franklin BiddingCPBOC-6/01/11

Transportation Cabinet/Gen Admin & Support (Transp)

Constr Crittenden Co Maint Facility & Salt Storage 
Structure

Crittenden Design/Phase C2010-2012*

Replace HVAC - Flemingsburg District Office Fleming Complete/Not Closed Out2006-2008 100 04/08/09 09/10/09*
The 50 ton chiller was replaced with a new chiller and DDC control was installed.

Transportation Cabinet/General Administration

Construct Ballard County Maintenance Facility and Salt 
Storage Structure

Ballard Awaiting Initiation by Agency2012-2014*

Construct Harrison County Maintenance Facility and Salt 
Storage Structure

Harrison Awaiting Initiation by Agency2012-2014*

Construct Henderson County Maintenance Facility and Salt 
Storage Structure

Henderson Awaiting Initiation by Agency2012-2014*

Construct Knott County Maintenance Facility and Salt 
Storage Structure

Knott Awaiting Initiation by Agency2012-2014*

Construct Menifee County Maintenance Facility and Salt 
Storage Structure

Menifee Awaiting Initiation by Agency2012-2014*

Construct Menifee County Maintenance Facility and Salt 
Storage Structure

Menifee Awaiting Initiation by Agency2012-2014*

Construct Muhlenberg County Maintenance Facility and 
Salt Storage Structure

Muhlenberg Awaiting Initiation by Agency2012-2014*
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2012-4(October)

Construct Nicholas County Maintenance Facility and Salt 
Storage Structure

Nicholas Awaiting Initiation by Agency2012-2014*

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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